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Cycle 4 Data Validation
Payroll Parallel

FA Dual Processing Parallel
SF Tuition Calculation Parallel

DG3 Remaining Tasks

> Group 1 Class Conversion Complete } Go-Live
lan 27 > Group 2 Class Conversion Complete Mar9
Feb 10 Group 1 Historical Conversion Complete
> Feb 17

Group 2 Historical Conversion Complete

Feb 24
2020 Today

01/02 01/10 01/18 01/26 02/03 02/11 02/19 02/27 03/06 03/14 A 2020

Jan 13 - Jan 31 (U
Jan 13 - Feb 14 (G
Jan 21 -Jan 29 Y
Feb 10 - Feb 21 (D

UAT Jan 6 - Feb 14 Sprint 3 Sprint 4 Regress...
Configuration Guide Workshops Feb 24 - Feb 28 (D

Security Roles Assignment
Group 1 Class Validation
Group 2 Class Validation
Group 1 Historical Validation
Group 2 Historical Validation
Post Go-Live Support

LEGEND

Group 1
Group 2

Jan 13 - Feb 28 (D
Jan 27 -Jan 31 G
Feb 10-Feb 14 G
Feb 17 - Feb 21 @y
Feb 24 - Feb 28 @y
Mar 9 - Mar 20 @y

Cascadia, Lower Columbia, Pierce
Olympic, Peninsula



